

# Project Planning Phase

## Product Backlog, Sprint Planning, Stories & Story Points

**Date:** 18 June 2026

**Project Name:** Online Complaint Registration System

### Product Backlog & Sprint Schedule

| Sprint   | Functional Requirement (Epic) | User Story No | User Story / Task      | Story Points | Priority | Owner              |
|----------|-------------------------------|---------------|------------------------|--------------|----------|--------------------|
| Sprint-1 | Authentication                | USN-1         | User Registration      | 2            | High     | THUM SUCHITH REDDY |
| Sprint-1 | Authentication                | USN-2         | User Login             | 2            | High     | THUM SUCHITH REDDY |
| Sprint-1 | Dashboard                     | USN-3         | Create User Dashboard  | 3            | High     | THUM SUCHITH REDDY |
| Sprint-2 | Complaint Module              | USN-4         | Register Complaint     | 3            | High     | THUM SUCHITH REDDY |
| Sprint-2 | Complaint Module              | USN-5         | View Complaint History | 2            | High     | THUM SUCHITH REDDY |
| Sprint-2 | Complaint Module              | USN-6         | Track Complaint Status | 2            | Medium   | THUM SUCHITH REDDY |
| Sprint-3 | Admin Module                  | USN-7         | View All Complaints    | 4            | High     | THUM SUCHITH REDDY |

| Sprint   | Functional Requirement (Epic) | User Story No | User Story / Task         | Story Points | Priority | Owner              |
|----------|-------------------------------|---------------|---------------------------|--------------|----------|--------------------|
| Sprint-3 | Admin Module                  | USN-8         | Update Complaint Status   | 4            | High     | THUM SUCHITH REDDY |
| Sprint-4 | Notification Module           | USN-9         | Complaint Notifications   | 2            | Medium   | THUM SUCHITH REDDY |
| Sprint-4 | Deployment                    | USN-10        | Deploy Frontend & Backend | 3            | High     | THUM SUCHITH REDDY |

## Project Tracker, Velocity & Burndown Data

| Sprint   | Total Story Points | Duration | Sprint Start Date | Sprint End Date (Planned) | Story Points Completed | Sprint Release Date |
|----------|--------------------|----------|-------------------|---------------------------|------------------------|---------------------|
| Sprint-1 | 7                  | 5 Days   | 01 Jun 2026       | 05 Jun 2026               | 7                      | 05 Jun 2026         |
| Sprint-2 | 7                  | 5 Days   | 06 Jun 2026       | 10 Jun 2026               | 7                      | 10 Jun 2026         |
| Sprint-3 | 8                  | 5 Days   | 11 Jun 2026       | 15 Jun 2026               | 8                      | 15 Jun 2026         |
| Sprint-4 | 5                  | 3 Days   | 16 Jun 2026       | 18 Jun 2026               | 5                      | 18 Jun 2026         |

## Velocity Calculation

### Total Story Points Completed

27

### Total Sprint Duration

18 Days

## Average Velocity

Average Velocity =  $27 \div 18$

Average Velocity = **1.5 Story Points per Day**

---

## Burndown Chart Data

| Day    | Remaining Story Points |
|--------|------------------------|
| Day 1  | 27                     |
| Day 5  | 20                     |
| Day 10 | 13                     |
| Day 15 | 5                      |
| Day 18 | 0                      |

---

## Sprint Deliverables

### Sprint-1

- User Registration
- User Login
- User Dashboard

### Sprint-2

- Complaint Registration
- Complaint History
- Complaint Status Tracking

### Sprint-3

- Admin Dashboard
- Complaint Management
- Complaint Status Updates

### Sprint-4

- Notifications
- Deployment

- Final Testing
- 

## Agile Scrum Methodology

The project was developed using Agile Scrum methodology. The development process was divided into multiple sprints, allowing incremental delivery of features and continuous testing.

Benefits achieved:

- Faster development cycle
  - Continuous feedback
  - Better project tracking
  - Improved quality assurance
  - Efficient task management
- 

## Conclusion

The Online Complaint Registration System was successfully planned and executed using Agile Scrum methodology with four development sprints. All planned user stories were completed successfully, and the project objectives were achieved within the estimated timeline.

The sprint-based approach ensured efficient development, continuous testing, timely deployment, and successful completion of the project.